

Programa de trabajos valorado																								
Actividad	Mes 1	Mes 2	Mes 3	Mes 4	Mes 5	Mes 6	Mes 7	Mes 8	Mes 9	Mes 10	Mes 11	Mes 12	Mes 13	Mes 14	Mes 15	Mes 16	Mes 17	Mes 18	Mes 19	Mes 20	Mes 21	Mes 22	PEM	VEC
Proyecto Ciudad de la justicia de Alicante																								
1 Acondicionamiento del terreno	31.423,90 €	12.973,71 €																					30.833,83 €	44.397,61 €
2 Cimentaciones	1.331,97 €	56.187,69 €	52.534,72 €	13.950,92 €																			86.120,77 €	124.005,30 €
3 Estructuras					147.779,09 €	157.970,75 €	157.970,76 €	152.874,93 €	157.970,76 €	35.670,82 €													562.703,74 €	810.237,11 €
4 Fachadas y particiones						13.759,15 €	67.612,39 €	65.431,33 €	67.612,38 €	65.431,33 €	76.218,63 €	65.720,36 €	46.251,07 €										325.048,01 €	468.036,64 €
5 Carpintería, cerrajería, vidrios y protecciones solares												289,10 €	41.910,46 €	171.443,60 €	77.588,54 €	1.524,34 €	11.900,13 €	25.509,59 €	1.842,01 €				230.576,95 €	332.007,77 €
6 Remates y ayudas													10.681,04 €	36.790,27 €	35.603,49 €	36.790,27 €	38.421,69 €	46.528,40 €	19.077,78 €				155.492,00 €	223.892,94 €
7 Instalaciones													52.802,42 €	78.251,87 €	85.409,42 €	199.491,73 €	225.008,94 €	172.730,47 €	111.912,75 €	32.649,79 €			665.502,73 €	958.257,39 €
8 Aislamientos e impermeabilizaciones						806,82 €	905,12 €	875,93 €	905,12 €	875,93 €	3.163,26 €	10.285,80 €	13.281,98 €	14.705,05 €	14.230,70 €	9.038,22 €	4.916,00 €	903,26 €					52.012,76 €	74.893,19 €
9 Cubiertas													2.172,65 €	33.676,07 €	32.589,74 €	33.676,07 €	37.035,65 €	5.965,18 €					100.781,55 €	145.115,36 €
10 Revestimientos y trasdosados												5.723,09 €	59.303,85 €	81.342,58 €	162.997,45 €	195.222,85 €	188.925,35 €	128.359,24 €	31.040,34 €				592.343,05 €	852.914,75 €
11 Señalización y equipamiento																	28.700,10 €	29.656,77 €	14.328,08 €	53.935,16 €	33.394,86 €		111.129,23 €	160.014,97 €
12 Gestión de residuos				2.247,13 €	2.608,57 €	2.695,53 €	2.695,53 €	2.608,57 €	2.695,53 €	2.608,57 €	2.695,53 €	2.695,53 €	821,80 €	422,85 €	409,21 €	422,85 €	409,21 €	422,85 €	422,85 €	245,53 €			18.839,95 €	27.127,64 €
13 Control de calidad y ensayos				2.335,26 €					453,16 €	522,88 €	540,32 €	540,32 €	488,03 €	540,32 €	522,89 €	488,03 €							4.466,42 €	6.431,21 €
14 Seguridad y salud				3.725,00 €	5.956,77 €	6.155,32 €	6.155,32 €	5.956,76 €	6.155,32 €	5.956,76 €	6.155,32 €	6.155,32 €	5.559,64 €	6.155,32 €	5.956,76 €	6.155,32 €	5.956,76 €	6.155,32 €	6.155,32 €	5.956,76 €	6.155,32 €	4.149,68 €	76.899,84 €	110.728,09 €
Pago mensual	32.755,87 €	69.161,40 €	52.534,72 €	22.258,31 €	156.344,43 €	181.387,57 €	235.339,12 €	227.747,52 €	235.792,27 €	111.066,29 €	88.773,06 €	91.409,52 €	233.272,94 €	423.327,93 €	415.308,20 €	482.809,68 €	512.573,73 €	415.274,41 €	200.107,82 €	53.180,16 €	60.090,48 €	37.544,54 €	3.012.750,83 €	4.338.059,97 €
Pagos acumulados	32.755,87 €	101.917,27 €	154.451,99 €	176.710,30 €	333.054,73 €	514.442,30 €	749.781,42 €	977.528,94 €	1.213.321,21 €	1.324.387,50 €	1.413.160,56 €	1.504.570,08 €	1.737.843,02 €	2.161.170,95 €	2.576.479,15 €	3.059.288,83 €	3.571.862,56 €	3.987.136,97 €	4.187.244,79 €	4.240.424,95 €	4.300.515,43 €	4.338.059,97 €		(21% IVA)